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The U S Department of Energy/Rocky Flats Office éOE/RFO) 1s formally requesting a
schedule extension for the Interagency Agreement (IAG) Table 6 milestone for Operable Unit
No. 7, Present Landfill, (OU-7), the Draft Phase I Resource Conservation and Recovery Act
(RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Report, that 1s due October 12,
1993

The two 1easons that the milestone will be missed, which constitute "good cause" under IAG
PART 42, EXTENSIONS, aie

(1) Your respective agencies 1ssued a stop work order on two aspects of the Risk
Assessment portion of the deliverable, establishing a schedule freeze,
(2) A proposal to streamline the OU-7 IAG schedule was sent to both regulatory agencies
and approved 1n principle at a meeting held September 3, 1993 The intent of the
proposal 1s to revise the scope of QU-7 to.
¢ Close the Present landfill through the Colorado Hazardous Waste Act (CHWA)
closure process, thereby streamlining and accelerating the Interim Measure/Interim
Remedial Action (IM/IRA) process

* Close out potential groundwater contamination based upon Applicable or Relevant
and Appiropnate Requirements (ARAR) driven critena.

* Close out the East Landfill Pond area using risk based critena

Negouations between the IAG signatones on how to best achieve final closure for OU-7 are
currently underway Final resolution of these negotiations should produce both schedule
acceleration and cost savings

The above histed 1ssues all impact the QU-7 IAG schedule Untl these 1ssues are resolved, 1t 15
not possible to determine the total schedule impact. Therefore, a future schedule date cannot be
proposed until the scope of the deliverable becomes defined and the stop work order 1s
rescitnded DOE 1s working closely with both EPA and CDH to mimimize any negative impacts
to the current schedule
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